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MEMORANDUM
TO: Board of Supervisors
James City County
rom g(r)\ijanrlc;.ﬁd”;inistrator G/M
DATE: July 8, 2015
RE: Implementation Plan — Stormwater

As discussed there are numerous stormwater projects throughout James City County. The
Stormwater team for the supervisors’ convenience has detailed the type of work that was
proposed in FY 10. The plan below is in the vetting process as we are attempting to play
catch up with our mounting stormwater projects.

WATER # of WATER
# of QUALITY QUALITY
FLOOD # of FLOOD | DRAINAGE | DRAINAGE UPGRADES UPGRADE DISTRICT
DISTRICT MITIGATION MITIGATION | REPAIRS & | REPAIR & WITH W/ TOTAL KNOWN
PROJECTS | UPGRADES | UPGRADE DRAINAGE DRAINAGE MEED

PROJECTS UPGRADES UPGRADE

PROJECTS
Berkeley $260,000 3 $250,000 2 $3,250,000 12 $3,760,000
Jamestown $900,000 2 £705,000 2 52,670,000 8 £4,275,000
Powhatan 50 0 $370,000 2 52,810,000 $3,180,000
Roberts $60,000 1 s0 0 $8,955,000 13 $9,015,000
Stonehouse 50 0 50 1} 5,360,000 11 5,360,000
TO_TALS by 51,220,000 6 51,325,000 6 523,045,000 50 525,590,000

Project Type

The chart above shows the amount of work that will be addressed in each district, we are
developing a 7 year plan to address as many projects as we can. Our intent and goals are to
complete and or have started the 62 projects currently identified in 2010. The team will
update the board and our residents as we start and complete each of the projects identified.

Nine (9) of the 62 projects are slated to start during FY 16:



° Powhatan-Essex CT- Scotts Pond

° Roberts-James Terrence

° Roberts-James River Elementary

° Roberts-Jamestown Rd

° Jamestown-Brookhaven Phase |

° Jamestown-JCC Recreation Center
° Berkeley-Winston Terrence

° Berkeley-Clara Byrd Baker

° Stonehouse-Yarmouth Creek

° Stonehouse-JCC Library

We are also working through our neighborhood drainage issues. A partnership agreement is
being drafted to ensure all parties understand their responsibilities, we have met with two
HOA'’s to date regarding areas of concern. As you can see we have a lot of irons in the fire,
your patience and support will be needed as we systematically try to complete these
projects. Updates will be provided monthly to ensure the Board is aware of our current
progress as well as detail new information that may become known during the process.

If you have any questions, please feel free to contact me.



